

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY – Krishna District – Phase – VI- Road from Kaikaluru at Km 179/8 to Danagudem of Kaikaluru (M) –Revised Administrative Sanction along with price escalation charges - Permission-Accorded Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 734

Dated: 22-5-2010.
Read the following:-

- 1) G.O. Rt. No.173, PR&RD(PROGS.II)Department,dt.28.4.07
- 2) Govt.Memo9614/Progs.II(2)/2008,PR&RD(PROGS.II)Dept.
Dt.:14.10.2008(issued with the concurrence of Expr.PR&RD)
Finance Dept., vide their U.O. No.22193/314/Expr.PR&RD/08,
Dated: 4.9.2008.
- 3)From the Engineer-In-Chief , PR, PMGSY, Hyderabad, Lr. No.
W8/DEE-II/Krishana/AP VI AP VI-0910/Dangagudem,
Dated:15.01.2010

>><<

ORDER:

In the reference 1st read above, Administrative Sanction was accorded for Rs. 91.01 Lakhs in the Package No. AP VI 0910 for the "Road from Kaikaluru at Km 179/8 to Danagudem of Kaikaluru (M) in Krishna District" under PMGSY in Phase VI.

2. In the reference 2nd read above, Government have permitted for Price Escalation Charges and Excess Tender Premium for all Phase VI Programmes and also indicated therein the total amount required for all Phase VI Works, with the concurrence of Finance(Expr.PR&RD) Department, vide their U.O. No. 22193/314/Expr.PR&RD/08, Dt: 4.9.2008.

3. In the reference 3rd read above, the Engineer-In-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government for according Revised Administrative Sanction for Rs.99.717 Lakhs, as against the Original Administrative Sanction of Rs. 91.01 Lakhs, for the Road from Kaikaluru at Km 179/8 to Danagudem of Kaikaluru (M)" in Krishna District under PMGSY, Phase VI in Package No.0910 due to price escalation and additional required items of Rs. 8, 80,240/-.

4. Government, after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 99.717 Lakhs, as against the Original Administrative Sanction of Rs. 91.01 Lakhs, for the work "Road from Kaikaluru at Km 179/8 to Danagudem of Kaikaluru (M)" in Krishna District under PMGSY- Phase VI in Package No. AP VI 0910, due to price escalation and additional required items of Rs.8,802 Lakhs. The Price Escalation Amount has to be met from the Budget released by the State Government towards State share under PMGSY.

O.A. S cost of above work

Rs.91.01 lakhs

:2:

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VI Rs. 90.915 lakhs

b) Amount chargeable from State Govt.
share towards price escalation &
additional required items Rs. 8.802 lakhs

Total R.A.S required (a+b) Rs.99.717 lakhs

5. The Engineer-In-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this Order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-In-Chief, Panchayat Raj, PMGSY, Hyderabad.
The Superintending Engineer, Panchayat Raj, Krishna District.
The District Treasury Officer, Krishna District.
The Accountant General, A.P., Hyderabad.

Copy to:

OSD to M(Panchayat Raj)/P.S. to Spl.Chief Secretary to Govt(PR).
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER